



KALENDARIU PRE-KUALIFIKASAUN AUTORIDADE MUNISIPAL TINAN 2025

NO	ATIVIDADES APROVISIONAMENTU 2024-2025	TF 2024												TF 2025												Observasaun	
		IV Trimestral												I Trimestral													
		Out				Nov				Dez				Jan				Fev				Mar					
		I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV		
A. ATIVIDADES TINAN 2024-2025																											
I. Aprovasaun no Sosializasaun																											
1	Despacho Ministro konaba Aprovisionamento																										
2	Socializasaun Procedementus Aprovisionamentu PDIM iha nivel Municipal																										
II. Prosesu Pre-Kualifikasaun																											
3	Preparasaun Dokumentus Pre-Kualifikasaun																										Preparasaun Dok. Hahu dia 11-15/11/2024
4	Anunsiu Pre-Kualifikasaun																										Anuncio fo sai iha loron Kinta, dia 14/11/2024
5	Socializasaun Prosesu Pre-Kualifikasaun ba Kompania																										Socializasaun halo iha Municipio, dia 21/11/2024. konvite sai dia 19/11/2024
6	Distribuisaun Dokumentus																										Distribuisaun Dokumentus, dia 22-28/11/2024
7	Submisaun Kandidatura																										Submisaun loron 2, dia 29/11/2024 ho dia 02/12/2024
8	Sesaun Loke Kandidatura																										Loke kandidatura iha dia 04/12/2024
9	Avaliasaun																										Avaliasaun dia 04-11/12/2024
10	Visita Sede Empreza																										Visita sede sei halao iha dia 12-17/12/2024
11	Verifikasaun Legalidade																										Legalidade sei lori ba iha dia 19/11/2024
12	Anunsiu Lista Klasifikasaun																										Anuncio Lista dia 20/12/2024
13	Prazu Rekursu (loron 5)																										Reklamaun dia 20-27/12/2024
14	Anunsiu Lista Klasifikasaun Final																										Resultadu final dia 03/01/2025

Prepara Husi:

 Jose Henrique da Silva
 Diretor SMA

MANATUTO, DIA 11/11/ 2024
 Verifika Husi:

 Domingas Gil da Costa Soares
 SECAM PIDI

Aprova Husi:

 Luis Inacio Henrique Fernandes
 Presidente Autoridade Municipal

