



ADMINISTRAÇÃO DE AUTORIDADE MUNICIPAL DE  
MANATUTO



No. officio : 15 / SMPID - MNTT / IV / 2026

Para : EX<sup>mo</sup> Director Servisu Municipal SMASA  
EX<sup>mo</sup> Director Servisu Munisipal Saude  
EX<sup>mo</sup> Director Servisu Munisipal Edukasaun  
EX<sup>mo</sup> Director Servisu Munisipal Agrikultura  
CC : EX<sup>oia</sup> Presidente Autoriedade Municipio Manatuto


Assunto : **Reajustamento Kustu BOQ Projeto PDIM 2026**

Relasaun ho Narativa nebe ita bo'ot sira simu, nota katak iha diferensa entre orsamento Kapital Dezenvolvimentu nebe previstu iha Narativa no orsamentu nebe previstu iha BOQ, nune'e solisita ba Senhores Directores sira atu hato'o pedido Komitmentu ba Diresaun Servisu Munisipal Finansas bazeia ba Orsamento nebe previstu iha BOQ ( Lista Projeto aneksu ).

Ba atensaun no servisu hamutuk lahaluha hato'o obrigado.


Manatuto , 23 de Abril 2026

Prepara husi :

  
Simão da Costa



A Director SMPID

Visto husi :


  
Domingas Gil da Costa Soares

Secretaria PDI



 <https://manatuto.gov.tl/> 

[manatutopdim@gmail.com](mailto:manatutopdim@gmail.com)

 Edifisiu Autoridade Munisipal de Manatuto,  
Rua Sto. António, Manatuto Timor-Leste  
+670 (78066674)



LISTA FINAL PIM 2026 MUNICIPIO MANATUTO

No	MUNICIPIO	SECTORAIS	Título Proposta Projeto	KUSTU ESTIMASAUN	KUSTU BAZEA BOQ	HIJISU AUMENTA ORSAMENTO	JUSTIFIKASAUN
1	AM de Manatuto	Servisu Municipal Saude	Konstrusaun Postu Saude Manelima tuan, Aldela Aman-Uh no Kalbian	\$ 99,000,00	\$ 169,939,57	\$ -70,939,57	Mudansa iha elevasi/As, Projecto Prototipo, Distansia nebe Dok Aumenta Menara iha Haris Fatm
2	AM de Manatuto	Servisu Municipal Saude	Konstrusaun Residencia Personal Saude Pakote A		\$ 70,010,32		Aumenta Menara Unidade 2, Instalasaun Kanu husi Menara Ezisting ba Menara Fouth
3	AM de Manatuto	Servisu Municipal Saude	Konstrusaun Residencia Personal Saude Pakote B	\$ 204,000,00	\$ 70,010,32	\$ -69,172,78	Mudansa iha Zinco, Site Clring,
4	AM de Manatuto	Servisu Municipal Saude	Konstrusaun Residencia Personal Saude Pakote C		\$ 66,576,07		
5	AM de Manatuto	Servisu Municipal Saude	Konstrusaun Residencia Personal Saude Pakote D		\$ 66,576,07		
6	AM de Manatuto	Servisu Municipal Saude	Konstrusaun Postu Saude iha Aldela Fatulaun	\$ 99,000,00	\$ 155,924,80	\$ -56,924,80	Mudansa iha elevasi, Distansia nebe Dok Aumenta Menara iha Haris Fatm
7	AM de Manatuto	Servisu Municipal Saude	Aumenta sala rua(2) de atendimento Saude iha Beadi	\$ 102,000,00	\$ 150,082,93	\$ -48,082,93	Aumenta dalan ba defavel ,drainagen no aumenta tan dalan atu tula sai mate + menara
8	AM de Manatuto	Servisu Municipal Edukasaun	Konstrusaun Edificio Pre Escolar iha Suku Funar	\$ 94,800,00	\$ 90,132,11	\$ 4,667,89	Mudansa ba iha elevasi fondasi.
9	AM de Manatuto	Servisu Municipal Edukasaun	Konstrusaun Escola Manelima + Mobilario	\$ 88,800,00	\$ 89,966,97	\$ -1,166,97	Mudansa ba iha elevasi fondasi.

10	AM de Manatuto	Servisu Municipal Edukasaun	Konstrusaun klase Peralelo 3 Cicio EBC Tidin Bofir	\$ 88.800,00	\$ 93.476,77	\$ -4.676,77	Mudansa ba Cut no tula sai rai halo lutan hodi hatur konstrusaun
11	AM de Manatuto	Servisu Municipal Edukasaun	Rehabilitasaun sala de aula EBC Hatumetak	\$ 54.000,00	\$ 89.933,35	\$ -35.933,35	Tambaumenta tan sala de aula
12	AM de Manatuto	Servisu Municipal Edukasaun	Rehabilitasaun sala de aula EBF Fumar	\$ 54.000,00	\$ 57.344,51	\$ -3.344,51	Kee sai tan rai nebe iha eskola hun
13	AM de Manatuto	Servisu Municipal Edukasaun	Konstrusaun sala de Aula EBC Labatin	\$ 67.200,00	\$ 80.625,00	\$ -13.425,00	Mudansa ba iha elevasi fondasi, aumenta tan realing no dilan ba difisiente
14	AM de Manatuto	Servisu Municipal Edukasaun	Konstrusaun foun klase paralelo ESG Key Rala	\$ 88.800,00	\$ 145.008,25	\$ -56.208,25	Aumenta tan sala de aula 2 hodi kobre estudante.
15	AM de Manatuto	Servisu Municipal Edukasaun	Rehabilitasaun EBF Alteas + EBF Rentau	\$ 106.200,00	\$ 90.885,99	\$ 15.314,01	
16	AM de Manatuto	Servisu Municipal Edukasaun	Konstrusaun Edificio Professores EBF Rentau Alteas Pakote A	\$ 124.200,00	\$ 70.889,06	\$ -17.578,12	Aumenta harris fatin
17	AM de Manatuto	Servisu Municipal Edukasaun	Konstrusaun Edificio Professores EBF Rentau Alteas Pakote B	\$ 255.000,00	\$ 149.986,88	\$ -44.973,76	Aumenta site clearing no harris fath
18	AM de Manatuto	Servisu Municipal Edukasaun	Konstrusaun eskola ensino basico Alteas no .1 (sala de aula 6) Pakote A	\$ 234.000,00	\$ 207.467,46	\$ -38.988,08	Aumenta site clearing, harris fath no instalasaun kanu ba harris fath,
19	AM de Manatuto	Servisu Municipal Edukasaun	Konstrusaun eskola ensino basico Alteas no .1 (sala de aula 6) Pakote B	\$ 45.000,00	\$ 45.525,45	\$ -525,45	Aumenta tan sala ba professores
20	AM de Manatuto	Servisu Municipal Edukasaun	Konstrusaun MCK unidade 2 + Menara unidade 2 Pakote B	\$ 48.000,00	\$ 48.363,79	\$ -363,79	Aumenta eskada unit 3
21	AM de Manatuto	Servisu Municipal Edukasaun	Rehabilitasaun sala de aula Ensino Recorrente SKA Rentau	\$ 207.000,00	\$ 264.679,15	\$ -57.679,15	Mudansa iha elevasi no aumenta tan moru hodi kanal irrigasaun.
22	AM de Manatuto	Servisu Municipal Edukasaun	Rehabilitasaun sala de aula EBF Behadik				
23	AM de Manatuto	Servisu Municipal Edukasaun	Rehabilitasaun Irigasaun taimaur (Lor Paha)				
24	AM de Manatuto	Servisu Municipal Edukasaun					

25	AM de Manatuto	Servisu Municipal Agrikulura	Konstrusaun irigasaun Bounae-Hêtu ketan	\$ 92.400,00	\$ 92.570,98	\$ -170,98	Aumenta papan al satan bee ba main kanal.
26	AM de Manatuto	Servisu Municipal Agus Saneamento Basico e Ambiente	Konstrusaun sistema Be'e Mos Aldeia Ilimano Suku Uma Caduac	\$ 99.000,00	\$ 257.456,34	\$ -158.456,34	Aumenta distancia ba linha distribusaun 5KM, konstrusaun tanki ho medida 40 metru kubik (40.000L)ho fornecimento filtragen bee hemu saguru, ba eskola no sentru saude, konstrusaun ba tanki publiku (3metru kubik unidaade 3)
27	AM de Manatuto	Servisu Municipal Planeamento Integrado e Desenvolvimento	Kontinuasaun Konstrusaun Irigasaun segat	\$ 99.000,00	\$ 92.269,56	\$ 6.730,44	
28	AM de Manatuto	Servisu Municipal Planeamento Integrado e Desenvolvimento	Konstrusaun Kampung Multi Funsuon	\$ 49.200,00	\$ 59.816,74	\$ -10.616,74	aumenta tan haris fatin unidaade 1 no tribun
29	AM de Manatuto	Servisu Municipal Agus Saneamento Basico e Ambiente	Perfuzasaun bee ba fornecimento grupo Hortikulura no Pecuaría iha kampung beru / Bardi	\$ 105.000,00			Projeto Foun (ia implementa tamba la iha Benefisiario)
30	AM de Manatuto	Servisu Municipal Planeamento Integrado e Desenvolvimento	Rehab.EEF Otrato	\$ 26.880,00			Retensaun 10%
31	AM de Manatuto	Servisu Municipal Planeamento Integrado e Desenvolvimento	Rehab. Sentru Saude Manatuto	\$ 29.400,00			Retensaun 10%
32	AM de Manatuto	Servisu Municipal Planeamento Integrado e Desenvolvimento	Konstrusaun Irigasaun Nule'un	\$ 22.750,00			Retensaun 10%
33	AM de Manatuto	Servisu Municipal Planeamento Integrado e Desenvolvimento	Konstrusaun sala Maternidade iha Posto Saude Manelima	\$ 27.650,00			Retensaun 10%
34	AM de Manatuto	Servisu Municipal Agus Saneamento Basico e Ambiente	Kanalizasaun bee rios husa bee matai lakenu	\$ 147.000,00			Projeto Foun (ia implementa tamba la viaivel/ bee maran)
35	AM de Manatuto	Servisu Municipal Agus Saneamento Basico e Ambiente	Profesauun bee matai lakenu uluk	\$ 145.800,00			Projeto Foun (ia implementa tamba la viaivel/ bee maran)

36	AM de Manatuto	Servisu Municipal Placamento Integrado e Desenvolvimento	Konstrusam bae mos ba aldeia Neule'En	\$ 22.785,00					Repropriasaun
37	AM de Manatuto	Servisu Municipal Placamento Integrado e Desenvolvimento	Konstrusam loka estrada foun itia aldeia sasahi suku Fatunakerek PA Laxitbar ita suku fatunakerek PA Soibada	\$ 135.250,00					Repropriasaun
<b>TOTAL KUSTTU ESTIMASAUN</b>				<b>\$ 3.061.915,00</b>	<b>\$ 3.061.915,00</b>				



